
   
  

 
 

    
    

    
 

  
 

   
  

   
 

     
        

    
 

    

          
      

  
     

   
  

    
 

      
 

   
  

    
    

 
 

 
 

   
    

  
 

        
     

        
      

   
  

 
 

Weekly Field Report
 
Week: 03-02-14 through 03-08-14
 

New Bedford Harbor Lower Harbor CAD Cell (LHCC)
 

This Weekly Field Report was prepared to serve as a summary of field activities conducted 
throughout the week for Phase I dredging of the New Bedford Harbor Lower Harbor CAD Cell 
(LHCC) in New Bedford, Massachusetts. 

1.	 Introduction: 

The weekly field report describes the activities carried out by the Contractor (Cashman), the 
Owner’s Representative (Apex Companies, LLC), and any subcontractors completing work within 
the scope of the project requirements.  

This Weekly Field Report represents the eighteenth Report associated with Phase I dredging of the 
LHCC in New Bedford Harbor, and the associated handling and disposal of dredged materials at 
CAD cells within the Harbor, and at designated open-water disposal sites approved for this Project. 

This 18th Report for the LHCC dredging activities includes: 

•	 Daily Inspection Reports from the dredging oversight performed during the week of March
 
2nd through March 8th, 2014. These reports include notes on the equipment used on site,
 
and a summary of contractor activities. (See Attachment 1);
 

•	 Water Quality Monitoring Forms completed for the week of March 2nd through March 8th , 

2014, (Attachment 2) summarizing monitoring survey data recorded during active
 
dredging. Included with the attached forms is Figure 1 Lower Harbor CAD Cell Phase I
 
Water Quality Monitoring Plan, which shows the locations of the water quality monitoring
 
events conducted during this reporting period. Per the approved Water Quality Monitoring 

Plan and associated performance standards for the dredging efforts being conducted during
 
this reporting period, Apex has:
 

-	 Conducted water quality monitoring a minimum of one day per week 
-	 Performed visual inspections of dredged materials before the disposal of a scow 

for any visible debris or other items that could potentially become a hazard to 
navigation prior to the scow’s departure for the offshore disposal site. 

Summary: 

The Contractor, Cashman Dredging and Marine Contracting, Co. LLC (Cashman) conducted 
dredging at the LHCC on March 3rd, 4th, 5th, 6th, 7th, and 8th. Dredging operations focused on the 
strategic removal of Phase I Bottom of CAD Cell sediments. During this reporting period, dredging 
operations were conducted using a conventional digging bucket, with dredged materials being 
disposed offshore at the Rhode Island Sound Disposal Site (RISDS). Cashman was observed 
conducting these activities during the authorized operational window of 7AM until sunset, utilizing 
a single dredge plant – the Bobby D; the tugs Henri, Ellsea, and Lucinda Smith; a 2800 cubic yard 
split scow – Eddie Carroll; and two small utility boats. With time of year restrictions now in place 
(January 15th through June 15th) all dredging activities were conducted within a silt curtained 
perimeter surrounding the LHCC. 



       
 

  
 

 
 

   
     

         
     

 
 

 
       

      
   

 

   

   
   

    
   

 
     

      
   

  
 

  
 

   
   

  
 

 
 

                                  
    

      
  
 

Weekly Monitoring Report Week of March 2 – March 8 
Lower Harbor CAD Cell 

2. Operational Notes: 

Dredging: 

Dredging of LHCC Phase I Bottom of CAD sediments continued during the week. Dredging 
operations focused on the removal of bottom of dredge sediments. Apex conducted one day of 
water quality monitoring on March 5th while dredging was being performed to ensure that this 
activity did not result in an exceedance of any project-specific water quality standards. 

Offshore Disposal: 

Offshore disposal for LHCC Phase I Bottom of CAD sediments is scheduled and permitted for the 
Rhode Island Sound Disposal Site. Three offshore disposal events, using the split scow Eddie 
Carroll, were recorded during the week and occurred on March 4th, 6th, and 8th . 

Table 1 – Cumulative Dredging Progress 

Period of Activity Volume (cy) 
Approximate Top of CAD Volume Dredged to Date* 24,890 
Approximate Bottom of CAD Volume Dredged this Reporting Period 5,400 
Approximate Bottom of CAD Volume Dredged to Date* 15,400 

* Dredge volume quantities are estimated based on observed scow draft marks and an assumed 
density of the materials dredged. Given the uncertainty in the density of a composite mix of 
sediments being dredged, all volumes are confirmed and adjusted as necessary using bathymetric 
survey data. 

3. Monitoring Summary 

There were no water quality exceedances observed during this reporting period related to dredging 
operations. No water quality samples were collected. 

Prepared by:
 
Apex Companies, LLC
 

John B. McAllister, P.E. Don Boyé 
Senior Project Engineer Senior Project Manager 



 
  

 

Attachment 1
 
Daily Inspection Reports
 



 

City of New Bedford Harbor Development Commission
 
New Bedford Harbor USEPA Lower Harbor CAD Cell
 

CFDA No.: 66.802
 

Inspection Report 

Inspector: Kaios Ryan Date: 03/02/2014 

Contractor: Cashman Foreman/Supt: No Captain on site 

Weather	 AM: Cloudy Temperature AM: 37 
PM: Light Snow PM: 19 

Tides	 High 0826 AM 2048 PM
 
Low 0143 AM 1402 PM
 

Manpower Onsite Equipment Onsite 
Foreman ____0___ @ ___0___ Hrs Description: Bobby D.    Hrs. _0_______ 
Operators ____0___ @ ___0___ Hrs Eddie Carroll    Hrs. _0_______ 
Laborers ____0___ @ ___0___ Hrs    Hrs. ________ 
Drivers ____0___ @ ___0___ Hrs    Hrs. ________ 

Other: ________________ _______ @ _______ Hrs	    Hrs. ________ 

Contractor Activities: (Attach Additional Sheets as Necessary) 
0634 no activity on site. 0934 no activity on site. Eddie Carroll is back from its off shore disposal. 1245 no activity 
on site. 

Problems/Issues or Action Items: 

Visitors: 

Date: 03/02/2014 
Title: Environmenatal Scientist Page: ___1__of__1___ 

Copy to: File File: DIR_LHCC_030214 

Signature: 



      

  

 

  

 
 

 
 

 
 

 
 

 
 

 

City of New Bedford Harbor Development Commission
 
New Bedford Harbor USEPA Lower Harbor CAD Cell
 

CFDA No.: 66.802
 

Inspection Report 

Inspector: Chris Stillman, Kaios Ryan, Adam Hart Date: 03/03/2014 

Contractor: Cashman Foreman/Supt: Steve Baynes, Junior Huggins 

Weather	 AM: Light snow Temperature AM: 9 
PM: Overcast PM: 24 

Tides	 High 0913 AM 2137 PM
 
Low 0230 AM 1442 PM
 

Manpower Onsite Equipment Onsite 
Operators ____1___ @ ____10__ Hrs Description: Bobby D.    Hrs. ___10_____ 
Engineer ____1__ @ ___ 10___ Hrs Eddie Carroll    Hrs. ____10____ 
Mate ____1___ @ ___10___ Hrs Ellsea    Hrs. ____4____ 
Deckhand ____1___ @ ___10___ Hrs Lucinda Smith    Hrs. ____4____ 
Captains ____2___ @ ___10___ Hrs Red Skiff    Hrs. ____10____ 

Other: ________________ _______ @ _______ Hrs	    Hrs. ________ 

Contractor Activities: (Attach Additional Sheets as Necessary) 
Crew: Operator- Tom Marx, Mate- David Sampson, Engineer-  Dwight McCreary,and skiff and deck hand. 0536- No Activity 
onsite. 0626- Bobby D Idle at LHCC.  Tug Lucinda Smith, and Elsea Moving the Eddie Carrol toward the Bobby D. Silt Curtain 
open. 0655 Lucinda Smith leaves LHCC and ties up to the Richie Barber. 0701 the red skiff closes the curtain to the dredge area. 
0741 the Bobby D. begins dredging into the Eddie Carroll. 0915 the bobby D. is still dredging into the Eddie Carroll. 1243 Bobby 
D. stops dredging and moves 20' to the west. 1328 Bobby D. resumes dredging into the Eddie Carroll. 1500 the Bobby D. stops 
dredging to spin the Eddie Carroll 180°. 1525 Red skiff opens silt curtain so the scow Eddie Carrol can be flipped around. 1554 
Tug Lucinda Smith and Tug Elsea flip the Eddie Carrol around. 1610 Scow Eddie Carroll is tied to the Dredge Plant Bobby D. 
1618 Tug Lucinda Smith unties from the Eddie Carroll and leaves the silt curtain. 1624 Red skiff closes the silt curtain. 1630 
Dredge plant Bobby D. resumes dredging into the scow Eddie Carroll.  1702 Dredge plant Bobby D. lifts spuds and relocates to 
Sta. 4+31 Cut lane 6. 1730 Dredge Plant Bobby D. stops dredging, scow Eddie Carroll is not filled and will remain in port for 
further dredging on 3/4/14. 1737 Bobby D. crew is performing maintenance on the excavator. 1835 Red skiff brings all crew in, 
all equipment is inactive. 

Visitors: 

Signature: 
Environmental Technician 

Date: 03/03/2014 
Title: Page: ___1__of__1___ 

Copy to: File File: DIR_LHCC_030314 



 
 

 
 
 

 
 

 
 
 

 

 

City of New Bedford Harbor Development Commission
 
New Bedford Harbor USEPA Lower Harbor CAD Cell
 

CFDA No.: 66.802
 

Inspection Report 

Inspector: Kaios Ryan Date: 03/04/2014 

Contractor: Cashman Foreman/Supt: Junior Huggins, Steve Baynes 

Weather	 AM: Clear Temperature AM: 29 
PM: Clear PM: 19 

Tides	 High 1003 AM 2226 PM
 
Low 313 AM 1517 PM
 

Manpower Onsite Equipment Onsite 
Engineer ____1___ @ ___10__ Hrs Description: Bobby D.    Hrs. __  5______ 
Operators ____1___ @ ___10__ Hrs Eddie Carroll    Hrs. ___10_____ 
Mate ____1___ @ ___10__ Hrs Ellsea    Hrs. ___10_____ 
Deckhand ____1___ @ ___10__ Hrs Red Skiff    Hrs. ________ 
Captains ____2___ @ ___10__ Hrs Lucinda Smith    Hrs. ___  2_____ 

Other: ________________ _______ @ _______ Hrs	    Hrs. ________ 

Contractor Activities: (Attach Additional Sheets as Necessary) 
0608 No activity on site;  the Bobby D. and Eddie Carroll are inside dredge area. 0742 The Bobby D. is not dredging 
at this time, Ellsea is tied up to the Bobby D. 0836 The silt curtain to dredge area is closed. 0838 Bobby D. begins 
dredging into the Eddie Carrol (same scow as yesterday) drafting at: stern 7.5'  bow at 6'. 0923 Bobby D. stops 
dredging and moves to new location. 0953 Bobby D. resumes dredging into the Eddie Carroll in cut 10. 1117 Bobby 
D. stops dredging and moves to new location. 1134 Bobby D. resumes dredging into the Eddie Carroll in cut 5. 1158 
The Bobby D. stops dredging and Ellsea moves the Bobby D. and Eddie Carroll to new area. 1211 The Bobby D. 
resumes dredging into the Eddie Carroll in cut 10. 1218 Bobby D.  stops dredging and Ellsea repositions the Bobby 
D. and the Eddie Carroll. 1222 Ellsea has run the Eddie Carroll aground due to low tide and their position. 1224 -
1445 The Ellsea and Lucinda Smith tried to pull the Eddie Carroll away from the low spot where they had run 
aground; they were unsucessful on freeing the Eddie Carroll.  1425 A part of the silt curtain came apart on the 
northeast side and pieces of foam had come out. 1535 Crew in red skiff recovered pieces of foam. 1545 Junior 
Huggins reported they will wait for the tide to come up which will free the Eddie Carroll. 1556 The Eddie Carroll is 
inspected and cleared for offshore disposal.  1731 No activity. No crew or tugs onsite. 

Problems/Issues or Action Items: 

Visitors: 

Signature: Date: 03/04/2014 
Title: Environmental Scientist Page: __1___of__1___ 

Copy to: File File: DIR_LHCC_030414 



 

 
 

 

 
 

 
 

 
 

 

City of New Bedford Harbor Development Commission 
New Bedford Harbor USEPA Lower Harbor CAD Cell 
CFDA No.: 66.802 

on Report 

Inspector: Kaios Ryan / Adam Hart	 Date: 03/05/2014 

Contractor:	 Cashman Foreman/Supt: Steve Baynes, Junior Huggins 

Weather	 AM: Cloudy Temperature AM: 33
 
PM: Cloudy/Light Snow PM: 13
 

Tides	 High 1053 AM 2317 PM
 
Low 0354 AM 1555 PM
 

Manpower Onsite	 Equipment Onsite 
Engineer ____1___ @ __8.5___ Hrs Description: Bobby D    Hrs. ___8.5_____ 
Operators ____1___ @ __8.5___ Hrs Eddie Carroll    Hrs. ___8.5_____ 
Mate ____1___ @ __8.5___ Hrs Ellsea    Hrs. ___4_____ 
Deckhand ____1___ @ __8.5___ Hrs Lucinda Smith    Hrs. ___4_____ 
Captains ____2___ @ __8.5___ Hrs Red Skiff    Hrs. ___8.5_____ 

Other: ________________ _______ @ _______ Hrs	    Hrs. ________ 

Contractor Activities: (Attach Additional Sheets as Necessary) 
0615 Lucinda Smith brings the Eddie Carroll to the Bobby D. inside the dredge area. 0752 the Bobby D, Eddie 
Carroll, Elssea are inside the dredge area. 0756 the red skiff is closing the silt curtain. 0758 the silt curtain is 
repaired from yesterday. 0815 crew members are performing some minor repairs on the bucket. 0859 the Bobby 
D. begins dredging into the Eddie Carroll at cut 5; drafting at 3.5'. 0910 Bobby D. stops dredging; they are having 
issues with the bucket sensor. 0913 the Bobby D resumes dredging into the Eddie Carroll. 1051 the Bobby D. is still 
dredging into the Eddie Carroll, drafting at 4'. 1107 Bobby D. stops dredging. 1114 Ellsea moves the Bobby D. and 
Eddie Carroll into new area. 1133 Bobby D. resumes dredging into the Eddie Carroll. 1138 Bobby D. stops dredging 
so bucket sensor could be tied on better. 1203 Bobby D. resumes dredging. 1335 Bobby D. stops dredging to get in 
to deeper water. 1338 Ellssea moves the Bobby D. and Eddie Carroll into deeper water. 1402 Bobby D. resume 
dredging into the Eddie Carrol. 1623 Dredge plant Bobby D. stops dredging to reposition. 1625 Tug boat Elsea 
pushes on the Bobby D. 1629 Dredge plant Bobby D. resumes dredging. 1700 Dredge plant Bobby D. stops dredging 
and moves stern north so  tug boat Lucinda Smith and grab the scow Eddie Carroll. 1707 The red skiff opens the silt 
curtain. 1708 Tug boat Lucinda Smith ties to the Eddie Carroll. 1717 Tug boats Lucinda Smith and Elsea pull the 
Eddie Carroll from the silt curtain to flip in 180 degrees. Dredging is done for the day, scow Eddie Carroll draft is 8'-
5', dredging will continue on 3/6/14. 1750 Tug boats Lucinda Smith and Elsea bring the Eddie Carroll back into the 
silt curtain along side the dredge plant Bobby D. 1825 All crew on red skiff, no further activity. 

Visitors: 

Signature: 
Environmental Technician 

Date: 03/05/2014
 
Title: Page: ___1__of__1___
 

Copy to: File File: DIR_LHCC_030514
 



 
 

 

 

 
 

 

City of New Bedford Harbor Development Commission
 
New Bedford Harbor USEPA Lower Harbor CAD Cell
 

CFDA No.: 66.802
 

Inspection Report 

Inspector: Kyle Miller/Brett Young Date: 03/06/2014 

Contractor: Cashman Foreman/Supt: Steve Baynes, Junior Huggins 

Weather AM: 
PM: 

Clear 
Clear 

Temperature AM: 
PM: 

14 
28 

Tides High 
Low 

1144 
0446 

AM 
AM 1640 

PM 
PM 

Manpower Onsite 
Engineer ____1___ @ __9.5___ Hrs 
Operators ____1___ @ __9.5___ Hrs 
Mate ____1___ @ __9.5___ Hrs 
Deckhand ____1___ @ __9.5___ Hrs 
Captains ____2___ @ __9.5___ Hrs 

Other: ________________ _______ @ _______ Hrs

Equipment Onsite 
Description: Bobby D

Eddie Carroll
Ellsea
Red Skiff
Survey 4

   Hrs. ___9.5_____ 
   Hrs. ___9.5_____ 
   Hrs. ___9_____ 
   Hrs. ___9.5_____ 
   Hrs. ___1_____ 
   Hrs. ________ 

Contractor Activities: (Attach Additional Sheets as Necessary) 
0521- No activity. The Bobby D, Eddie Carroll and Ellsea are all idle inside the closed silt curtain. 0650- Crew on the 
dredge plant. 0703- Red Skiff moving inside silt curtain. 0758- The Bobby D begins dredging into the Eddie Carroll. 
0930- The Bobby D stops dredging. The Ellsea exits the site and Survey 4 enters. 1011- The Eddie Carroll is drafting: 
bow 8' stern 7'. 1020- Survey 4 exits the site. 1039- The Bobby D stops dredging to fix wires on the bucket. 1100- 
The Bobby D resumes dredging. 1301- The Bobby D stops dredging to check the water depth. 1325- The Bobby D 
resumes dredging into the Eddie Carroll. 1347- The Bobby D stops dredging because the Eddie Carroll is touching 
the silt curtain on the south side. 1402- The Bobby D resumes dredging. 1436- The Bobby D repositions. 1625- The 
Bobby D stops dredging to reposition the Eddie Carroll. 1640- The Bobby D resumes dredging into the Eddie 
Carroll. 1740- The Bobby D stops dredging. 1753- The crew departs, operations for the day are complete. 

Visitors: 

Signature: Date: 03/06/2014 
Title: Environmental Scientist Page: ___1__of__1___ 

Copy to: File File: DIR_LHCC_030614 
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City of New Bedford Harbor Development Commission
 
New Bedford Harbor USEPA Lower Harbor CAD Cell
 

CFDA No.: 66.802
 

Inspection Report 

Inspector: Josh Ray Date: 03/07/2014 

Contractor: Cashman Foreman/Supt Junior Huggins 

Weather AM: Clear Temperature AM: 12 
PM: Clear PM: 39 

Tides High 0:09 AM 12:36 PM 
Low 05:25 AM 17:24 PM 

Manpower Onsite Equipment Onsite 
Engineer ____1___ @ __10.5__ Hrs Description: Bobby D Hrs. ___7_____ 
Operators ____1___ @ __10.5__ Hrs Eddie Carroll Hrs. ___7_____ 
Mate ____1___ @ __10.5__ Hrs Ellsea Hrs. ___4.5_____ 
Deckhand ____2___ @ __10.5__ Hrs Red Skiff Hrs. ___7_____ 
Captains ____1___ @ __9.0___ Hrs Survey 4 Hrs. ___2.5_____ 
Tug Op. ____1___ @ __8____ Hrs Hrs. ___________ 
Survey ____2___ @ __2.5___ Hrs Hrs. ___________ 
Mechanic ___2_ @ 1.75 & _5_ Hrs Hrs. ________ 

Contractor Activities: (Attach Additional Sheets as Necessary) 
0700 JER taxied by red skiff to Bobby D. with Josh (Hand) and Conrad (Hand). 0705 John operating Ellsea moving 
Bobby D. and Eddie Carroll north into Cut 10. 0720 JR (Captain) left with Conrad (Hand) on red skiff to pich up 
Kevin (Mechanic) for repairs to the Bobby D. 0720 Eddie Carroll drafts 3.5 feet stern and bow. 0740 JR (Captain) 
and Conrad (Hand) return with Kevin (Mechanic), and Tom (Operator) with Bobby D. took test bucket with Kevin 
(Mechanic) watching. 0755 Kevin (Mechanic) working on Bobby D. 0805 Bobby D. not dredging. 0815 Fuel barge 
fueling up equipment. 0855 Bobby D. test pressure, no other activity. 0900 Kevin (Survey) aboard Bobby D. 
working at cab, and John (Tug) left to pick up RA Moore (Mechanic). 0920 John (Tug) reutrns with RA Moore 
(Mechanic) to replace cylinder display panel for Eddie Carroll. 0956 Bobby D. put bucket on deck, not dredging. 
1043 Bobby D. started dredging Cut 10 and Cut 5. 1118 Survey 4 offsite. 1125 John (Tug) takes red skiff with JR 
(Captain) and Kevin (Mechanic) to dock. 1150 John (Tug) back from dock. 

fix Bobby D. pressures and release valve 

Signature: Date: 03/07/2014 
Title: Page: ___1__of__3___ 

Visitors: 

Scientist III 

to fix Eddie Carroll cylinder display 

Copy to: File File: DIR_LHCC_030714 
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City of New Bedford Harbor Development Commission
 
New Bedford Harbor USEPA Lower Harbor CAD Cell
 

CFDA No.: 66.802
 

Inspection Report 

Inspector: Josh Ray Date: 03/07/2014 

Contractor: Cashman Foreman/Supt Junior Huggins 

Weather	 AM: Clear Temperature AM: 12 
PM: Clear PM: 39 

Tides	 High 0:09 AM 12:36 PM
 
Low 05:25 AM 17:24 PM
 

Manpower Onsite Equipment Onsite
 

Engineer ____1___ @ __10.5__ Hrs Description: Bobby D Hrs. ___7_____
 
Operators ____1___ @ __10.5__ Hrs Eddie Carroll Hrs. ___7_____
 
Mate ____1___ @ __10.5__ Hrs Ellsea Hrs. ___4.5_____
 
Deckhand ____2___ @ __10.5__ Hrs Red Skiff Hrs. ___7_____
 
Captains ____1___ @ __9.0___ Hrs Survey 4 Hrs. ___2.5_____
 
Tug Op. ____1___ @ __8____ Hrs Hrs. ___________
 
Survey ____2___ @ __2.5___ Hrs Hrs. ___________
 
Mechanic ___2_ @ 1.75 & _5_ Hrs Hrs. ________
 

Contractor Activities: (Attach Additional Sheets as Necessary) 
1217 John (Tug) Left to help Lucinda Smith crew at CAD Cell #3 staging area, relieved 3 crew from work. 1220 
Bobby D. and Eddie Carroll made move north and Bobby D. resumed dredging from Cut 10. 1235 John (Tug) back 
from Lucinda Smith. 1250 John (Tug) left with red skiff to pick up JR (Captain) from dock. 1300 Tom (Operator) 
stopped dredging with the Bobby D. 1305 Bobby D made move to west, John (Tug) with JR (Captain) assisted. 1315 
Bobby D. repositioned to south west, dredging Cuts 10 and 5. 1400 John (Tug) left with Ellsea to assist NBMCT. 
Bobby D. stopped dredging. 1405 Tom (Operator) resumed dredging with Bobby D. 1415 Conrad (Hand) returns 
from dock with Kevin (Mechanic). 1420 JR (Captain) assisting Bobby D with move to north east with red skiff. 1435 
Bobby D. done with move, Kevin (Mechanic) working on repair. 1503 Repair complete. 1512 Tom (Operator) 
resumes dredging with Bobby D. in Cut 5. 1523 Conrad (Hand) takes Kevin (Mechanic) back to dock. 1549 Bobby D 
moves to Corner of Cut 10 adjacent Cut 6 and Cut 5. 

fix Bobby D. pressures and release valve 

Signature: Date: 03/07/2014 
Title: ientist III Page: ___2__of__3___ 

Visitors:	 to fix Eddie Carroll cylinder display 

Copy to:	 File File: DIR_LHCC_030714 
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City of New Bedford Harbor Development Commission
 
New Bedford Harbor USEPA Lower Harbor CAD Cell
 

CFDA No.: 66.802
 

Inspection Report 

Inspector: Josh Ray Date: 03/07/2014 

Contractor: Cashman Foreman/Supt: Junior Higgins 

Weather AM: Clear Temperature AM: 12 
PM: Clear PM: 39 

Tides High 0:09 AM 12:36 PM 
Low 05:25 AM 17:24 PM 

Manpower Onsite Equipment Onsite 
Engineer ____1___ @ __10.5__ Hrs Description: Bobby D Hrs. ___7_____ 
Operators ____1___ @ __10.5__ Hrs Eddie Carroll Hrs. ___7_____ 
Mate ____1___ @ __10.5__ Hrs Ellsea Hrs. ___4.5_____ 
Deckhand ____2___ @ __10.5__ Hrs Red Skiff Hrs. ___7_____ 
Captains ____1___ @ __9.0___ Hrs Survey 4 Hrs. ___2.5_____ 
Tug Op. ____1___ @ __8____ Hrs Hrs. ___________ 
Survey ____2___ @ __2.5___ Hrs Hrs. ___________ 
Mechanic ___2_ @ 1.75 & _5_ Hrs Hrs. ________ 

Contractor Activities: (Attach Additional Sheets as Necessary) 
1348 Tom (Operator) moves Bobby D. west to straddle Cuts 10, 5, and 6. 1608 Conrad (Hand) returned from dock 
with red skiff. 1625 John (Tug) back onsite with Ellsea. 1644 Bobby D. moving south straddling Cuts 10 and 5. 1728 
Tom (Operator) moves Bobby D. with help from Conrad(Tug). 1734 Bobby D. bucket on deck done for day. 

fix Bobby D. pressures and release valve 

Signature: Date: 03/07/2014 
Title: ist III Page: ___3__of__3___ 

Visitors: to fix Eddie Carroll cylinder display 

Copy to: File File: DIR_LHCC_030714 



 
 
 

 
 
 
 
 
 
 

 

City of New Bedford Harbor Development Commission
 
New Bedford Harbor USEPA Lower Harbor CAD Cell
 

CFDA No.: 66.802
 

Inspection Report 

Inspector: Kaios Ryan, Adam Hart Date: 03/08/14 

Contractor: Cashman Foreman/Supt: Junior Huggins 

Weather AM: 
PM: 

Clear 
Clear 

Temperature AM: 
PM: 

27 
58 

Tides High 
Low 

0107 
0701 

AM 
AM 

1331 
1826 

PM 
PM 

Manpower Onsite 
Engineer ____1___ @ ____8__ Hrs 
Operators ____1___ @ ____8__ Hrs 
Mate ____1___ @ ____8__ Hrs 
Deckhand ____1___ @ ____8__ Hrs 
Captains ____1___ @ ____8__ Hrs 

Other: _____________ _______ @ _______ Hrs

Equipment Onsite 
Description: Bobby D.

Eddie Carroll
Ellsea
Lucinda Smith
Red skiff

   Hrs. ____8____ 
   Hrs. ____8____ 
   Hrs. ____2____ 
   Hrs. ____3____ 
   Hrs. ____8____ 
   Hrs. ________ 

Contractor Activities: (Attach Additional Sheets as Necessary) 
0712 the Bobby D. begins dredging into the Eddie Carroll; they are using the same scow as yesterday. 0815 Bobby D. stops 
dredging and the Lucinda Smith enters dredge area to turn the Eddie Carroll 180°. 0946 the Lucinda Smith ties up the Eddie 
Carroll up to the port side of the Bobby D. 0955 the Bobby D. resumes dredging into the Eddie Carroll at station 5 + 10 cut 5. 
1047 a tire was noticed being loaded into the Eddie Carroll. Apex notified Captain Huggins. 1049 tire was removed from the 
Eddie Carroll. 1149 Bobby D. still dredging into the Eddie Carroll. 1321 Bobby D. stops dredging and the Ellsea moves the 
Bobby D. 180° so the Eddie Carroll is on Bobby D's starboard side.1405 Dredge plant Bobby D. is having mechanical issues 
with the port spud. 1445 The scow Eddie Carroll is inspected and cleared for disposal at the RI disposal site. 1448 Red skiff 
opens the silt curtain and the tug boat Lucinda Smith ties to the scow Eddie Carroll. 1505 Tug boat Lucinda Smith removes 
the Eddie Carroll from the silt curtain and heads south toward the bridge. 1520 Tug boat Lucinda Smith and the scow Eddie 
Carroll head south through the bridge.  1528 Tug Boat Lucinda Smith and scow Eddie Carroll leave the New Bedford Harbor 
for disposal off of RI. 

Visitors: 

Signature: 
Environmental Technician 

Date: 03/08/2014 
Title: Page: __1___of__1___ 
Copy to: File File: DIR_LHCC_030814_KR 
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Water Quality Monitoring Forms
 



   

 
 

  
   

  
 

 

  

PROJECT: New Bedford Harbor Lower Harbor CAD Cell 
JOB NUMBER:  6724 
DATE: 3/5/2014 
MONITORS: Chris Stillman, Kyle Miller 
WEATHER CONDITIONS: High:34  Low:17 
WIND: 2-3 N 
PRIOR STORM EVENTS: 
DREDGE UPDATE: 
TYPE OF WATER QUALITY MONITORING EVENT: TOP CAD Dredging  / BTM CAD Dredging  / Disposal 
TIDE High:1052/2319 Low: 0403/1508 

Monitoring ID # 

030514-00-1-1 
030514-00-1-3 
030514-00-1-6 

030514-02-1-9 
030514-02-1-4.5 
030514-02-1-1 

030514-04-1-1 
030514-04-1-4 
030514-04-1-8 

030514-06-1-1 
030514-06-1-3 
030514-06-1-6 

030514-08-1-1 
030514-08-1-2 
030514-08-1-3 

NORTHING/ EASTING 

815183, 2696457 

814961, 2696493 

815149, 2697014 

814943, 2697183 

815031, 2697091 

TIME TOTAL  WATER 
DEPTH (ft) 

SAMPLE 
DEPTH (ft) 

755 1 
757 7.3 3 
759 6 

AVERAGE TURBIDITY: 

1017 1 
1019 10 4.5 
1021 9 

AVERAGE TURBIDITY: 

1155 1 
1157 8.9 4 
1159 8 

AVERAGE TURBIDITY: 

1349 1 
1351 7.3 3 
1353 6 

AVERAGE TURBIDITY: 

1600 1 
1602 4 2 
1604 3 

AVERAGE TURBIDITY: 

UP-CURRENT 

TURBIDITY 
(NTUs) GPS FILE NAME 

4.82 
5.93 
4.23 
4.99 

2.84 
3.6 
4.5 

3.65 

4.22 
4.15 

4.3 
4.22 

4.3 
4.3 

4.49 
4.36 

5.08 
4.71 
5.89 
5.23 

TIDAL STAGE 

Flooding 

Flooding 

Ebbing 

Ebbing 

Ebbing 

TYPE OF WQM & 
DISTANCE FROM 

LOCATION 

200' S of Dredge 

200' N of Dredge 

200' N of Dredge 

200' N of Dredge 

200' N of Dredge 

NUMBER OF HOURS 
DREDGING 

00 

02 

04 

06 

08 

Monitoring ID # NORTHING/ EASTING TIME TO SA
DEPTH (ft) 

WATER 
DEPTH (ft) 
TAL  TURBIDITY 

(NTUs) GPS FILE NAME 
DISTANCE FROM 

DREDGE/SILT 
CURTAIN 

NUMBER OF HOURS 
DREDGING TIDAL STAGE 

Down-Current 

MPLE 

030514-00-9-1 815 1 4.35 
030514-00-9-4 817 8.5 4 6.17 
030514-00-9-7 815050, 2697009 819 7 4.52 00200' N of Dredge Flooding 

AVERAGE TURBIDITY: 
TURBIDITY INCREASE: 

5.01 
0.02 

030514-02-9-1 1005 1 
030514-02-9-4 1007 9.2 4 
030514-02-9-8 815135, 2696493 1009 8 

AVERAGE TURBIDITY: 
TURBIDITY INCREASE: 

4.3 
4.68 
4.09 
4.36 
0.71 

Flooding 200' S of Dredge 02 

6.9 
6.8 

6.84 
6.85 
2.62 

Ebbing 200' S of Dredge 04 

7.3 
9.3 

10.1 
8.90 
4.54 

Ebbing 200' S of Dredge 06 

9.6 
9.08 
8.83 
9.17 
3.94 

Ebbing 200' S of Dredge 08 

030514-04-9-1 1205 1 
030514-04-9-6 1207 12.3 6 
030514-04-9-11 815279, 2696504 1209 11 

AVERAGE TURBIDITY: 
TURBIDITY INCREASE: 

030514-06-9-1 1359 1 
030514-06-9-3 1401 7 3 
030514-06-9-6 815074, 2696546 1403 6 

AVERAGE TURBIDITY: 
TURBIDITY INCREASE: 

030514-08-9-1 1610 1 
030514-08-9-2 1612 5 2 
030514-08-9-4 815175, 2696559 1614 4 

AVERAGE TURBIDITY: 
TURBIDITY INCREASE: 

* Turbidity Increase = Down-Current Average Turbidity - Up-Current Average Turbidity 

W QM_LHCC_030514.xls 

jmcallister
Sticky Note

jmcallister
Text Box
Please Note: In some instances, the down-current monitoring event occurred prior to the up-current monitoring event. This is the result of the initial analysis of our field crew indicating onedirection of flow, however our checks from our Quality Control program provided a more accurate depiction of the pattern, which is how the information is now presented below.



 
 

  
     

 

Figure 1
 
Lower Harbor CAD Cell Phase I – Water Quality Monitoring
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